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SF30 BLOCK 14 CONTINUATION:

B.

Based on negotiations of WCH-REA-235 R1, the following increases are hereby made to
Contract Target Cost Fee within Contract Line Item No. 1:

CLIN 1
Cost:  $3,529,852
Fee: $ 250,000
Total  § 3,779,852

Section B, Table B.1, Incentive Fee Structure, is replaced in its entirety with the revised attached

Table B.1. Contract replacement page B-18 is included with this modification. Revisions to
Table B.1 are detailed below:
Element From* To Increase
Target Cost — CLIN 1 $2,335,245,979 $2,338,775,831 $3,529,852
Target Cost — TOTAL $2,644,397,078 $2,647,926,930 $3,529,852
Target Fee — CLIN 1 $159,116,781 $159,366,781 $250,000
Target Fee — TOTAL $180,286,095 $180,536,095 $250,000
Maximum Cost
Performance Incentive $315,258,207 $315,734,737 $476,530
Fee — CLIN 1
Maximum Cost
Performance Incentive $356,993.606 $357,470,136 $476,530
Fee — TOTAL

*The base amounts for revisions identified in Table B.1 are from Modification No. 714,

The following contract sections will be updated for WCH-REA-235 R1 in a future
contract modification to be issued at a later date.

1. Section B, Table B.2, Schedule of Quantities and Target Cost — The following line items will
be affected by WCH-REA-235 R1:

100 Area— 100 D Area — D4-Non-Site Specific Support 100 Area (WBS
1.01.01.75.25) —=CLIN 1 Target Cost and Total Target Cost increased by $202,492,
300 Area — 300 D Area — D4-Non Site Specific Support 300 Area Sites (WBS
1.01.04.75.25) —CLIN 1 Target Cost and Total Target Cost increased by $353,080.
400 Area — 300 D Area — D4-Non Site Specific Support (WBS 1.01 .05.75.25) -CLIN
1 Target Cost and Total Target Cost increased by $1,012.

Operate/Close Utilities — 100 Area — D4 — 100 Area O&C Ultilities (WBS
1.01.07.01.16) —CLIN 1 Target Cost and Total Target Cost increased by $411,878.
Operate/Close Utilities — 300 Area — D4 — 300 Area O&C Utilities (WBS
1.01.07.01.18) =CLIN 1 Target Cost and Total Target Cost increased by $348,456.
Surveillance and Maintenance — 100 Area — D4-100 Area S&M (WBS 1.01.06.01.11)
— CLIN I Target Cost and Total Target Cost increased by $253,411.
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Surveillance and Maintenance — 300 Area — D4-300 Area S&M / D4-300 Area S&M
for Building 324 (WBS 1.01.06.01.13/1.01.06.01.21)— CLIN 1 Target Cost and Total
Target Cost increased by $811,593.

Surveillance and Maintenance ~ 400 Area — D4-400 Area S&M (WBS 1.01.06.01.14)
— CLIN 1 Target Cost and Total Target Cost increased by $3,326.

Surveillance and Maintenance — D4-Management and Support (WBS 1.01.99.01 29}
— CLIN 1 Target Cost and Total Target Cost increased by $559,113. -

Surveillance and Maintenance — Management and Support — MS/GS-Project
Integration, Project Services, SHQ, Engineering, Regulatory and Environmental
Management and Office of the Project Gen. Manager (WBS 1.06.01 / 1.06.02 /
1.06.03/1.06.04 / 1.06.05 / 1.06.06) — CLIN 1 Target Cost and Total Target Cost
increased by $585,492.

TOTAL — CLIN 1 Target Cost and Total Target Cost increased by $3,529,852.

2. Section J, Attachment J-1, River Corridor Closure Contract Work Scope — The following line
items will be revised by WCH-REA-235 R1:

100 Area— 100 Area Remaining Sites — D4 — Buildings — D4-Non-Site Specific
Support 100 Area (WBS 1.01.01.75.25.01) REA-235 R1 added to Column H.

300 Area— 300 Area Remaining Sites — D4 — Buildings — D4-Non-Site Specific
Support 300 Area (WBS 1.01.04.75.25.01) REA-235 R1 added to Column H.

400 Area - 400 Area Outside of the FFTF Security Fence — D4-Non-Site Specific
Support (WBS 1.01.05.75.25.01) REA-235 R1 added to Column H.

Operate/Close Utilities — 100 Area — 100 Area Utilities — Operate and Close 100 Area
Utilities (WBS 1.01.07.01.16.01) REA-235 R1 added to Column H.

Operate/Close Utilities — 300 Area — 300 Area Utilities — Operate and Close 300 Area
Utilities (WBS 1.01.07.01.18.01) REA-235 R1 added to Column H.

Surveillance and Maintenance ~ 100 Area — Surveillance & Maintenance - 100 Area
(WBS 1.01.06.01.11.01) REA-235 R1 added to Column H.

Surveillance and Maintenance — 300 Area — Surveillance & Maintenance - 300 Area
(WBS 1.01.06.01.13.01) REA-235 R1 added to Column H.

Surveillance and Maintenance — 400 Area — Surveillance & Maintenance - 400 Area
(WBS 1.01.06.01.14.01) REA-235 R1 added to Column H.

Surveillance and Maintenance — D4-Management and Support — D4-Management and
Support (WBS 1.01.99.01.29.01) REA-235 R1 added to Column H.

Mission Support/General Support (MS/GS) — MS/GS Project Integration (WBS
1.06.01.01.01.01) — REA-235 R1 added to Column H.

MS/GS-Project Services (WBS 1.06.02.01.01.01) — REA-235 R] added to Column H.
MS/GS-ESHQ (WBS 1.06.03.01.01.01) — REA-235 R1 added to Column H.
MS/GS-Engineering (WBS 1.06.04.01.01.01) — REA-235 R1 added to Column H.
MS/GS-Regulatory Integration and Outreach (WBS 1.06.05.01.01 01)-REA-235 Rl
added to Column H.

MS/GS-Office of the Project General Manager (WBS 1.06.06.01 .01.01) - REA-235
R1 added to Column H.
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E.

This modification does not obligate additional funds to the contract. Accordingly, work under
the contract, such as that described herein, must be performed within the amount of funds which
have been incrementally allotted to the contract in accordance with Clause 1.57 - FAR 52.232-22

- Limitation of Funds (Apr 1984).

Request for Equitable Adjustment 235 Rev. 1 (WCH-REA-235 R1) was submitted by WCH to
DOE-RL for consideration via letter (CCN 183970) from D. L. Plung, WCH, to J. C. Connerly,
DOE, on August 25, 2016.

Upon full execution of this contract modification, the contractor is authorized to draw unpaid
Target Fee, less offsetting reductions, from the Special Financial Institution Account, stipulated
in Section J, Attachment J-7.

Contractor Statement of Release: In consideration of the modifications agreed to herein as
complete equitable adjustment for WCH-REA-235 R1, the Contractor hereby releases the

Government from any and all liability under this Contract for further equitable adjustment
attributable to such facts or circumstances giving rise to this change.

-

Additional adjustments that may resu audit of the above-listed REA and other changes, as
stipulated in the Reopener Clause below/ a t subject to this release.

, the parties agree that the negotiated price is
subject to adjustment based on the res f subsequent audit report and resolution of audit

findings. Should proposal audit resul

There are no other changes to the terms and conditions of the contract.

End of Modification 715



